

SP 7.1 Acquisition Planning - General

Administrative changes made for the 5-03-06 version:

1. Corrects the PROCEDURES and the flowchart in Exhibit 7.1.c to reflect the previous elimination of a web-based database of advance acquisition information. Instead, this same information is contained in a master file of advance acquisition alerts, advance acquisition plans, and milestone charts.
2. Adds a PROCEDURE section entitled “*Advance Acquisition Plan (AAP) and Milestone Chart*” which incorporates some information previously contained in the “*Advance Acquisition Alert*” section, and/or the RESPONSIBILITIES section, and/or the four Exhibits. The section is new, but the procedures are not.
3. Makes the RESPONSIBILITIES section consistent with the PROCEDURES section.
4. Deletes the previous Prime Contract Clause because there is no equivalent clause in Contract 31.